

Ex.No:6	Application of Scrum practices in the project
----------------	--

Aim:

To apply Scrum methodology practices by assigning sprints and tasks and create efficient project management techniques for Automated Form-Filling System.

Procedure:

1. In Mendix, create a new project and invite your team members to join. Assign a project manager and set up project parameters, such as start and end dates, and any relevant deadlines.
2. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
3. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
4. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
5. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
6. Hold daily stand-up meetings to review progress and identify any obstacles or issues that need to be addressed. Use Mendix collaboration tools, such as group chat and video conferencing, to conduct the meetings.
7. At the end of the sprint, conduct a sprint review meeting to demonstrate the completed work and gather feedback from stakeholders. Use Mendix document sharing and presentation features to showcase the completed work.
8. After the sprint review, hold a sprint retrospective meeting to review the process and identify ways to improve for the next sprint. Use Mendix project management

and reporting tools to generate reports and track progress.

Output:

Create a new app

Start building your idea with Mendix. Choose a template or start from scratch.

Blank App Start from scratch

Responsive Web App Web and mobile

Data Hub Pre-built services

Marketplace App Accelerate your development

App name: Automated_Form_Filling

Description (optional): A low-code application to demonstrate automated form filling.

Team

Name	Email	Role	Status	Actions
PB Poojitha B	poojitha@example.com	Developer	Active	
SV Swathi V	swathi@example.com	Business Engineer	Active	
AR Arjun R	arjun@example.com	Tester	Active	

Invite team members

Add people to your app by entering their email addresses and assigning a role.

Email addresses: kavya@example.com, ramesh@example.com

Role: Developer

Message (optional): You are invited to join the Automated_Form_Filling project.

Sprints

Plan and manage sprints to organize your team's work.

Sprint 1 Active

Sep 09, 2025 – Sep 22, 2025

2 of 4 stories

Sprint 2 Upcoming

Sep 23, 2025 – Oct 06, 2025

0 of 5 stories

Sprint 0 Completed

Aug 25, 2025 – Sep 08, 2025

6 of 6 stories

Create sprint

Sprint name: Sprint 1

Sprint goal (optional): Implement core features for automated form filling.

Start date: Sep 09, 2025

End date: Sep 22, 2025

Duration: 2 weeks (14 days)

Sprint backlog

US-1	Design user interface	To Do
US-2	Implement form data extraction	To Do
US-3	Integrate with external APIs	To Do
US-4	Testing and bug fixes	To Do

mxmendixDeveloper Portal

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

Automated_Form_Filling

Development

Overview

Team

Project Management

Epics

Backlog

Sprints

Scrum Board

Roadmap

Environments

Metrics

Logs

Search apps, projects, or resources...

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Open in Studio Pro

Backlog

Manage and prioritize the product backlog for your project.

FilterMoreCreate story

BacklogRefinementNext SprintActive SprintCompleted

Search stories...Group byNoneSort byPriority

ID	Title	Priority	Story points	Assigned to	Status	Labels	Actions
US-1	Design user interface for form input	High	5	Nalini	Backlog	UI, Design	
US-2	Implement form data extraction	High	8	Poojitha B	Backlog	Feature	
US-3	Integrate with external APIs	Medium	5	Swathi V	Backlog	Integration	
US-4	Validate and store extracted data	High	8	Arjun R	Backlog	Backend	
US-5	Error handling and exception management	Medium	3	Poojitha B	Backlog	Backend	
US-6	User authentication and access control	Medium	5	Swathi V	Backlog	Security	
US-7	Testing and quality assurance	Low	3	Nalini	Backlog	Testing	
US-8	Deployment and documentation	Low	2	Arjun R	Backlog	Deployment	

Showing 8 of 8 stories

mxmendixDeveloper Portal

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

Automated_Form_Filling

Development

Overview

Team

Project Management

Epics

Backlog

Sprints

Scrum Board

Roadmap

Environments

Metrics

Logs

Search apps, projects, or resources...

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Open in Studio Pro

Automated_Form_Filling > Project Management > Scrum Board

Automation rulesView settingsAdd story

Scrum Board

Track and manage your sprint work using a visual board.

Sprint 1 (Sep 09, 2025 – Sep 22, 2025)Active

Search stories...

To Do (2)

In Progress (2)

Testing (1)

Done (1)

US-1 Design user interface for form input

UI

NL

5

US-2 Implement form data extraction

Feature

PB

8

US-6 User authentication and access control

Security

SV

5

US-5 Error handling and exception management

Backend

PB

3

US-4 Validate and store extracted data

Backend

AR

8

US-3 Integrate with external APIs

Integration

SV

8

The screenshot displays the Mendix Developer Portal interface. On the left is a dark sidebar with navigation links: Home, My Apps, App Catalog, Marketplace, Active Apps, Billing, Organization, Help, and a section for 'Automated_Form_Filling' (Development) with sub-links for Overview, Team, Project Management, Epics, Backlog, Sprints, Scrum Board, Roadmap, Environments, Metrics, and Logs. The main content area shows the 'Business Analysis' user story under 'US-2'. It includes fields for Status (To Do), Priority (High), and Story points (5). The assignee is Poojitha B. Labels 'Analysis' and 'Documentation' are present. A description box states: 'Conduct business analysis to understand user needs and define the scope for automated form filling. Include process flow diagrams and requirement document.' Below this, acceptance criteria are listed: 'All key stakeholders are identified and interviewed', 'Business requirements are documented', 'Process flow diagram is created and reviewed', and 'Approved by product owner'. On the right, the 'Definition of Done' modal is open, showing a progress bar at '3 of 4 completed'. It lists four criteria: '1. Task verified (testing completed, or the result accepted by task author)', '2. Task accepted by the product owner', '3. Task description or documentation prepared (if required)', and '4. Code reviewed and merged to main branch'. The modal also includes a 'Templates' section with a dropdown for 'Product task (default)' and buttons for 'Cancel' and 'Save changes'.

The screenshot shows the 'Scrum Board' view in the Mendix Developer Portal. The sidebar is identical to the previous image. The main content area is titled 'Scrum Board' and includes a subtitle 'Track and manage your sprint work using a visual board.' It shows 'Sprint 2 (Sep 23, 2025 - Oct 06, 2025)' as 'Active'. The board is divided into four columns: 'Backlog (2)', 'In Progress (2)', 'Testing (2)', and 'Done (0)'. Each column has an 'Add story' button. The 'Backlog' column contains 'Embed Hardware' (assigned to Poojitha B, 2 points) and 'Backend Implementations' (assigned to Arjun R, 5 points). The 'In Progress' column contains 'UI implementation' (assigned to Poojitha B, 3 points) and 'Software Testing' (assigned to Poojitha B, 2 points). The 'Testing' column contains 'Business Analysis' (assigned to Swathi V, 2 points) and 'QA Testing' (assigned to Swathi V, 3 points). The 'Done' column is empty with a message 'No stories yet'. At the top of the board, there are links for 'Automation rules', 'View settings', and 'Add story'.

Result:

Thus, the Scrum Methodologies are practiced in the Project Management of Timetable Generator by creating Sprint Tasks, Scrum Master, Task Deadlines and Sprint Completion Goals using Agile Project Management tool and the output is verified.